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. 2017 Project Cost: $769,000

Granger Recreation Center  toul project cost $5,066,000
: Estimated Completion Date:  12/2019
Renovation and Annex Bldg. come s o e 1272007

Project Description:

Renovate the Granger Recreation Center, and construct a new Granger Annex
facility adjacent to the existing Center.

e Granger Renovation design phase is in
progress for the HVAC/mechanical
systems, lighting, plumbing, lobby/
reception, restrooms, and existing
two-court Gymnasium. Completion is
estimated in the fourth quarter, 2018.

e The Granger Annex will start
construction after the Recreation
Center reopens to the public. Itis
estimated the work for the new 5,600
square-foot building will be completed
in the fourth quarter, 2019. 2




. 2017 Project Cost: $104,000

Audubon Recreation Total Project Cost: $3,800,000
. Estimated Completion Date: 3/2020

Center Expansion Council District: 4

Project Description:

e Design is underway for a 3,000
square-foot expansion of the existing
10,000 square-foot Recreation Center.

e Building expansion includes a new
fitness area, additional storage, and
lobby/front desk. Other improvements
include new restrooms, interior
finishes, flooring, and lighting.

e Closing this Recreation Center for start
of construction is being scheduled to
take place after the reopening of
Granger Recreation Center.



. 2017 Project Cost: $370,000
Tu C ke rvi I I e Pa rk Total Project Cost: $5,000,000

Estimated Completion Date: 12/2027

Development Council District: 1

Project Description:

== ¢ Theinitial funding, shown in this
TR M, T project through 2018, provides
construction of a median opening
b S and left-turn access into the park
ook K ST from State Highway 66, a park
e entrance drive, utility connections,
and related infrastructure to
support the future phases in
development of Tuckerville Park.
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Aerial View: Tuckerville Park
1801 State Highway 66



. 2017 Project Cost: $389,000
S katl ng/S kate boa rd Total Project Cost: $1,150,000
Estimated Completion Date: 2/2019

Fa C| | |ty Council District: 1

Project Description:

e The process for selection of the
Design-Build team for development of
Garland’s first skate park is underway.

e The design firm will lead the public
engagement process for the skate park
facility and assist in formulation of the
stakeholder committee.

* The construction of the project, to be
located in Tuckerville Park, is estimated
to be completed in the first quarter of
2019.




2017 Project Cost: $150,000

Total Project Cost: $700,000

. Estimated Completion Date: 6/2019
WI n d Su rf Bay Pa rk Council District: 3

Project Description:

* Project funding includes erosion control
at specific areas along the shoreline
beach area and parking lot paving
improvements.

e Fundingin 2017 includes the project
design phase.




PI d 2017 Project Cost: $978,000
ayg roun Total Project Cost: $1,298,000

Estimated Completion Date: Ongoing
Improvements Council District: 2

Project Description:

e This funding provides for the construction
phase of the replacement playground in
Central Park. This play area will include
resilient, poured-in-place rubber surfacing
and ramps integrated into the play structure
which facilitate wheelchair access onto play
decks. These additional design elements are
used to provide an enhanced inclusive use.

e Additional funding in this project, shown in
2019, replaces the playground in One-Eleven
Ranch at the group picnic pavilion.

Example: Playground with Ramps and Surfacing



2017 Project Cost: $330,000
Total Project Cost: $1,116,000
Estimated Completion Date: 2/2019
DOg Pa rk Council District: 1

Project Description:

e Design is underway for Garland’s first
dog park. A concept design will be
presented at a final public meeting
early in the second quarter this year.
During the initial public engagement,
over 1,000 public opinion surveys were
received supporting desired amenities in
the park.

* The dog park development in Tuckerville
Park is being scheduled with efforts
toward its opening between the fourth
quarter, 2018, and the first quarter,
2019.




Carter Softball Facility S rolect o ey

Total Project Cost:
Estimated Completion Date: 12/2017

Canopy Replacement Council District: 4

Project Description:

e This new funding request provides
for replacement of portions of the
barrel-vaulted shade structures at
Carter Softball Tournament Facility
in Audubon Park.

e These structures are located in
spectator common areas between
fields, and they sustained severe
damage during a wind storm in
October 2014.




. 2017 Project Cost: $180,000

G reen be It Dra I nage Total Project Cost: S400,000
Estimated Completion Date: 9/2018

Im provements Council District: 4

Project Description:

e This new funding request provides for repair
or replacement of drainage culverts, headwalls,
and related infrastructure which have sustained
damage from erosion during high-water or
flooding events.

e Locations funded in this project are along the
Duck Creek Greenbelt trail and the Meadowcreek
Branch Greenbelt and at the Arnold & Carol
Ablon Park trail.
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SUMMARY OF CIP PROJECTS

2017 CIP Impact

Project Name from Actionable
Projects
Granger Recreation Center Renovation & Annex Building S 769,000
Audubon Recreation Center Expansion 104,000
Tuckerville Park Development 370,000
Skating/Skateboard Facility 389,000
Windsurf Bay Park 150,000
Playground Improvements 978,000
Dog Park 330,000
Carter Softball Facility Canopy Replacement 180,000
Greenbelt Drainage Improvements 180,000

Total $3,450,000 1
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